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e CWA 303d - 1998 and on...
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Captured key information for ;ﬁ,,
each 303(d) listing r;;r

Grouped listings into projects

Developed resource estimates
for each project

Evaluated regional, HQ and
legal needs

ldentified efficiencies

Compared total needs to
existing resources
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e Larger geographic areas, addressing the full suite of
parameters.

e Avoid multiple entries into the watershed

e Gain economies of scale.

 Maximize the use of existing data

o Standardized, streamlined technical approaches
« Make reasonable decisions and move on
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Temperature
© Project &
Team

Bacteria
® Project &
Team
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e Paperwork streamlining

e 2514 coordination

e Workload prioritization

« New resources

e Improved public involvement

e Accountability measures for management
and staff (team coordination)




90

o

c
=
L
-
©
™
-
™
+

Comparison of Proposed MOA Schedule
with Current Workload Capacity
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eI EEENY OE EINOINACERESSINOF 1996 S0Sal LISt
TMDL Staffing Levels | Total Projected
Activity After 7/01 Need"' Deficit
(FTE) (FTE)
Program Administration
« WQHQ+AGO 10.7 11.7 8.5%
Technical Analysis
« EAP (includes lab $) 33.2 49.8 33%
Planning Public Involvement &
Implementation
 Regional WQ 24.7 29.9 17%
e TCP? 1.0 1.0 0%
TOTALS 69.6 92.4 25%




«Settlement agreement accounting
*Addressing stormwater in TMDLs
*Delegation of effectiveness monitoring

*Development of TMDLs for future listings



Corclusiofns

Adequate resources to meet our MOA
25% short to address all 1998 listings

We are implementing new workload model
Many factors influence the outcomes
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e Focus on 1998 303d List
« WQMA cycle

« Contact Regional Leads




Wirletit's Neaji?

 Present information
» Plaintiffs

» WQ Partnership
» Legislature

» Tribes

edule TMDL work through 2013
ent and revisit in 2003




1998 303d Listings by
Primary Suspected Source

O Agriculture

B Urban

O Multiple sources

O Permitted facilities
B Forest management
@ Unknown

B Unidentified

O Natural

B Onsite systems

B Hydropower

O Resource extraction
O Transportation

B Water withdrawls

B Not listed




1998 303d Listings
by Suspected Source

3 Agriculture

B Urban

O Multiple sources

O Permitted facilities
B Forest management
O Unidentified

W Other

O Natural




Number of Waterbodies

Listed

1998 List of Polluted Waters
Major Causes of Listing

350
300 -
250 -
200 -
150 -
100 -
50 -
0 -

285

282

133

Causes

87 78

B Bacteria
I Temp

M DO

M pH

B Toxics

*1998 303(d) List of waters not meeting water quality standards




Mission

Determine if Ecology has the resources needed
to meet the TMDL settlement agreement.

€ Optimize for efficiency

€ Compare needed resources to existing



Efficiencies

e Technical
e Organizational
e Administrative




Project Types

General Projects

»

*

»*

»*

Complex
Intermediate DO/FC
Lake

Nutrients

Sediment TMDL
Simple Nonpoint

»*

»*

»*

»*

»*

Temperature
Toxics TMDLs
Other
Verification
Surrogate



Project
Planning and
Coordination

Major Partnerships
 King Co

 Navy

e USFS

Programmatic
e Forest and Fish

Regional Projects

. Marine

« Columbia/Snake River

« Columbia Basin
Irrigation Project

« Verifications for metals
and arsenic



Project Summary

Total listings in analysis = 1578
Total projects identified = 266

Not included projects above:
o >235 listings for TMDLs completed or underway
o 45 listings are for in-stream flow




Number of Listings by New 303(d)

Rules Category

Category |Explanation # Listings

1 Do a TMDL in future 1332
lu TMDL underway* 134
2 Impaired by "pollution” 69
3 Approved TMDLSs, not meeting stds 23
4 Effluent limits/enforceable controls 20

* Categories are consistent w/ new fed rules. We added “1u” for
tracking purposes.




